
  WASD TRANSPARENCY REPORT - EXHIBIT C Status of Consent Decree Projects for April 2018

Overall Regulatory Project Completion Date - 9/27/2027
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Capital Project Name
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Project Cost 
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Actual Costs 
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Remarks

1.1 Headworks 728,343               4/4/2015 2/2/2015 2/23/2020

1.2 Oxygen Production 7,549,529            1/1/2015 4/9/2015 12/12/2019
On September 14, 2017, the EPA approved a 90 day extension of the 

compliance date to December 12, 2019

1.3 Oxygenation Trains 18,121,319          11/1/2016 2/2/2015 11/16/2025

1.4 Chlorine Building 2,520,707            12/1/2018 6/1/2022

1.5 Effluent Pump Station 27,010,183          9/1/2016 11/19/2013 4/7/2022

1.6 Gravity Sludge Thickeners 5,246,274            7/3/2014 7/3/2014 9/24/2022

1.7 Digesters and Control Buildings 48,532,291          11/1/2013 7/3/2014 10/28/2021

1.8 Dewatering Facility 16,608,534          10/22/2014 4/13/2015 11/28/2019

1.9 FOG Removal Facility 928,077               11/1/2013 7/8/2014 4/6/2018

1.10 Odor Control 8,130,067            12/1/2018 4/25/2023

1.11 General Electrical 12,165,144          11/1/2016 4/9/2015 3/26/2021

1.12 Chlorine Contact Chamber Structural 6,935,601            8/1/2016 10/1/2015 6/18/2021

Subtotal: 154,476,068        -                           

2.1 Electrical Improvements 28,392,361          1/1/2017 6/11/2014 3/6/2020

2.2 Building improvements 5,673,576            3/26/2014 3/26/2014 9/6/2017
Notification of force majeure submitted to EPA. Pending EPA/FDEP 

response.

2.3 Headworks Plant 1 20,637,859          9/1/2014 10/6/2014 10/22/2017
WASD submitted an extension request due to unforeseen conditions. 

EPA/FDEP is reviewing the request.

2.4 Headworks Plant 2 20,891,336          9/1/2014 10/6/2014 5/22/2018

2.5 Oxygenation Trains Plant 1 6,882,836            3/1/2011 3/1/2011 4/15/2018

2.6 Oxygenation Trains Plant 2 15,957,546          3/1/2011 3/1/2011 4/14/2022

2.7 Secondary Clarifiers Plant 1 4,919,245            4/1/2021 8/15/2026

2.8 Secondary Clarifiers Plant 2 7,242,220            6/1/2016 3/10/2016 9/12/2023

2.9 RS Pump Stations Plant 1 9,441,453            4/1/2021 8/15/2026

2.10 RS Pump Stations Plant 2 14,310,201          6/1/2016 3/11/2016 9/12/2023

2.11 Effluent Pump Station 9,926,072            1/1/2017 8/24/2016 5/9/2020

2.12 Sludge Thickeners Plant 1 11,156,240          10/3/2016 4/30/2015 4/23/2021

2.13 Sludge Thickeners Plant 2 9,552,318            6/11/2014 6/11/2014 10/23/2019

2.14 Digesters Plant 1 60,684,546          5/1/2020 1/19/2026

2.15 Digesters Plant 2 122,761,868        6/11/2014 6/11/2014 8/19/2022

2.16 Dewatering Building 99,952,854          6/1/2016 5/1/2015 8/7/2021

2.17 Chlorination Facilities 16,713,956          10/1/2013 10/1/2013 9/29/2017
WASD submitted a delay Notification Letter to amend the regulatory 

completion date. EPA/FDEP is reviewing the request.

2.18 Odor Control Systems 20,208,323          10/1/2016 10/6/2014 7/9/2020

2.19 Co-Gen Facility 30,311,204          11/22/2012 11/22/2012 3/31/2019

2.20 Septage Unloading 29,061,616          11/1/2018 6/3/2022 Project is cancelled.

2.21 Pump Station 1 11,575,513          10/1/2016 8/13/2015 10/23/2019

2.22 Pump Station 2 5,371,361            10/1/2014 4/15/2015 10/22/2017
WASD has submitted a force majeure update letter to amend the 

regulatory completion date. EPA/FDEP is reviewing the request.

2.23 O2 Plant Process Controls Phase 2 482,909               661,861                    10/1/2013 10/1/2013 10/14/2016 3/9/2017 Completed 

2.24 Gas Monitoring 334,913               1,013,808                 3/7/2015 4/13/2015 9/29/2017 9/19/2017
Completed 10 days after Compliance Date. WASD has submitted a force 

majeure claim.  EPA/FDEP is reviewing the request.

2.25 Ventilation Improvements 2,766,973            1/1/2021 6/11/2014 2/27/2025

2.26 Rehabilitation of Walkways and Stairways 2,685,405            10/1/2013 10/1/2013 9/27/2027

2.27 Oxygen Production 26,503,191          1/1/2015 4/16/2015 12/30/2019

2.28 SCADA RTU Upgrades 396,000               341,545                    10/1/2013 10/1/2013 2/10/2014 3/29/2014 Completed

2.29 High Strength Influent Impact Study 1,544,400            1,042,081                 2/12/2013 2/12/2013 6/5/2014 6/24/2014 Completed

Subtotal: 596,338,296        3,059,295                 

South District 

WWTP

Central District 

WWTP
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South District 
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3.1 Headworks and Sludge Degritting Transfer 31,777,875          27,658,028               3/20/2013 3/20/2013 12/6/2017 4/7/2018 Completed

3.2 Primary Clarifiers and Odor Control 47,630,971          5/5/2015 9/3/2014 4/18/2021

3.3 Oxygenation Trains 26,824,143          1/1/2019 1/17/2024

3.4 Oxygen Production 7,139,589            4/1/2020 1/12/2024

3.5 Secondary Clarifiers 81,645,502          12/1/2018 8/28/2014 8/24/2027

3.6 Disinfection 18,721,749          4/21/2014 4/21/2014 9/9/2020

3.7 Effluent Disposal 27,500,829          8/5/2014 2/21/2014 12/28/2021

3.8 Plant Wide Electrical 18,859,689          5/21/2014 5/1/2014 8/20/2022

3.9 Flood Mitigation 4,327,589            726,074                    4/21/2014 5/1/2014 6/24/2016 8/13/2017 Completed

3.10 Yard Piping Replacement 4,901,560            214,249                    11/1/2015 4/5/2015 5/24/2016 12/4/2021 Completed

3.11 SCADA RTU Upgrades 1,200,320            971,666                    10/1/2013 9/30/2013 11/26/2014 3/24/2015 Completed

Subtotal: 270,529,817        29,570,017               

4.1 Collection System I/I Repairs 138,538,762        10/1/2013 10/1/2013 9/27/2027

4.2 Government Cut FM - Phase 1& 2 35,187,000          101,808,037             10/1/2012 10/1/2011 9/30/2013 9/30/2013

This project started on 03/23/2009, at the time, this project was not a 

Consent Decree project. This project became a Consent Decree project 

on October 1, 2012 while the negotiations were taking place with the 

State and the Federal Government regarding the Consent Decree. 

Approximately $59 million was spent  between 03/23/2009 and 

10/1/2012 for work related to the installation of the 60-inch sewer force 

main and the 20-inch water main. In addition, other expenses included 

extending the 60-inch sewer force main from the water shaft to South 

Pointe Park and  to the Alton Road tie-in. After this project was added as 

a Consent Decree project in October 2012 , only $35 million was 

required to complete the project. 

4.3 Government Cut FM - Phase 3 117,376,121        82,317,980               10/1/2012 1/30/2013 11/23/16 4/8/2017 Completed

4.4 North Dade 72 inch PCCP FM Rehabilitation 23,764,116          19,170,922               10/1/2013 2/1/2013 5/5/2016 3/5/2018 Completed

4.5 South Dade 54 inch PCCP FM Rehabilitation 18,570,705          8/5/2014 8/5/2014 11/27/2017
WASD submitted a delay Notification Letter to amend the regulatory 

completion date. EPA/FDEP is reviewing the request.

4.6
Replacement of Tamiami Canal Aerial Crossing 

FM's at NW 37th Ave
727,443               659,199                    10/1/2013 12/11/2012 8/11/2014 10/29/2016 Completed

4.7 Replacement of 18 inch DIP FM in Miami Lakes 2,323,333            1,009,622                 11/1/2013 3/11/2012 12/7/2015 4/9/2017 Completed

4.8
Rehabilitation of 54 inch PCCP FM in the City of 

Miami
10,842,213          10,719,601               10/6/2014 3/12/2015 6/16/2017 5/28/2017

Completed.

On January 11, 2018, the EPA decided not to assess penalties for this 

project due to Force Majeure events.

On September 14, 2017, the EPA approved a final completion

date for CD 4.8 of May 28, 2017.

4.9
Replace Approximately 30 miles of AC FM 

Transmission System
52,708,893          11/1/2013 8/28/2012 10/8/2019

4.10
Opa-Locka Airport 48" PCCP force main 

replacement
23,668,622          10/6/2014 12/17/2014 1/28/2018

On December 22, 2017, WASD submitted to EPA a Request for 

Schedule Modifications related to projects in the Consent Decree.  This 

project is included in this request, with a requested new compliance date 

of October 25, 2018.  

Subtotal: 423,707,208        215,685,361             

Wastewater 

Collection and 

Transmission 

Lines

North District 

WWTP
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5.1 Upgrade of PS#0418 23,877,869          11/1/2013 11/1/2013 11/24/2018

5.2 Upgrade of PS#0691 6,007,492            10/7/2014 11/26/2014 1/27/2019

On April 14, 2016, the EPA and FDEP approved Miami-Dade's request 

to modify the scope of this project to read, "Connect the City of 

Homestead's PS1, once completed, to the South District Wastewater 

Treatment Plant (SDWWTP) Transmission System and decommission 

PS 0691". WASD will monitor the Homestead project to comply with 

the EPA schedule.

5.3 Upgrade of PS#0692 6,007,492            10/7/2014 11/26/2014 1/27/2019

5.4 Replacement of Switchgear PS#0414 1,481,438            10/7/2014 2/9/2015 5/9/2018

5.5
Replacement of Switchgear and Rehabilitation of 

Wet well PS#0415
4,805,995            10/7/2014 2/9/2015 1/27/2019

5.6 Replacement of Switchgear PS#0416 1,481,438            10/7/2014 2/6/2015 5/9/2018

5.7
Replacement of Switchgear and Rehabilitation of 

Wet well PS#0417
3,203,999            10/7/2014 2/6/2015 1/27/2019

5.8
Replacement of Electrical and Mechanical 

Equipment in PS#0107
4,004,992            1,436,999                 10/7/2014 6/9/2015 2/23/2018 1/27/2019 Completed.

5.9
Replacement of Plumbing and Electrical Equipment 

at PS#0301
4,543,072            10/7/2014 11/24/2014 5/9/2018

Scope of the project has changed.  A change request was submitted to 

EPA for approval.

5.10 Upgrade of PS#0488 2,962,877            801,445                    10/7/2014 4/3/2015 12/8/2016 5/9/2018 Completed

5.11
Installation of 48-inch FM from Kendall Dr. to the 

suction side of PS 0536.
5,925,746            10/7/2014 12/17/2014 5/9/2018

5.12 Replacement of Switchgear at PS#0187 3,555,449            10/7/2014 2/25/2015 5/9/2018

5.13
Refurbish Emergency Generators and Controls at 

Regional Pump stations
3,054,141            543,066                    9/2/2014 9/12/2014 2/4/2016 7/20/2016 Completed

5.14 Upgrade of PS #0086, 0492 2,127,389            1,216,965                 10/8/2012 3/19/2012 12/31/2013 12/31/2013 Completed

5.15 Upgrade of PS #0065, 0201, 0334, 0374, 0607 5,835,671            5,425,361                 1/1/2014 12/12/2010 12/30/2015 12/31/2015 Completed

5.16 Upgrade of PS #00198, 0437, 0466, 0680 3,806,369            3,069,412                 1/2/2015 5/1/2015 1/24/2018 12/31/2016

Completed after Compliance Date. WASD submitted a delay 

Notification Letter to amend the regulatory completion date. EPA/FDEP 

is reviewing the request.

5.17 Upgrade of PS #0037, 0351, 0370, 0403 5,371,342            1/2/2016 12/22/2015 12/31/2017

On December 22, 2017, WASD submitted to EPA a Request for 

Schedule Modifications related to projects in the Consent Decree.  This 

project is included in this request, with a requested new compliance date 

of October 25, 2018.  

5.18
Upgrade of PS #0441, 0491, 0710, 0827, 0852, 

1236
7,526,751            3/15/2017 3/9/2017 12/31/2018

5.19 SCADA RTU Upgrades 10,003,462          5,148,595                 10/1/2013 10/1/2013 11/23/2015 3/18/2016 Completed

Subtotal: 105,582,981        17,641,844               

 Total Project Expenses: 1,550,634,370     265,956,517             9/27/2027

On 4/11/2018, the EPA approved our request to modify specific project regulatory completion dates. These new dates will be reflected in the May Transparency report. 

Sewer Pump 

Station Systems
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Stipulated Penalties Notices from FDEP for Sanitary Sewer Overflow (SSO) Events.  Stipulated penalties paid in January, 2018.

Type Agency Demand Letter Date Penalty Remarks

SSO FDEP 12/6/2017 500$                    8-inch Asbestos Cement (AC) force main broken by County contractor

SSO FDEP 12/6/2017 500$                    
10-inch Ductile Iron (DI) force main broken by contractor working for 

the County

SSO FDEP 12/6/2017 500$                    
Air release valve (ARV) leaking due to broken Polyvinyl chloride (PVC) 

coupling made from non-standard material

SSO FDEP 12/6/2017 500$                    Automatic ARV malfunctioned due to gasket failure

SSO FDEP 12/6/2017 500$                    6-inch DI force main broken due to exterior corrosion

SSO FDEP 12/6/2017 1,000$                 Pump Station activated while downstream pipe was shut down

SSO FDEP 12/6/2017 500$                    Cracked riser on ARV due to substandard material

SSO FDEP 12/6/2017 1,000$                 Broken nipple on the ARV riser

SSO FDEP 12/6/2017 1,000$                 
8-inch DI force main broken due to point load caused by improper 

bedding

SSO FDEP 12/6/2017 1,000$                 12-inch DI Pump Station pipe flange leaking due to gasket failure

SSO FDEP 12/6/2017 500$                    
Broken 20-inch repair clamp (discharge pipe no. 2) in Pump Station 

#0418

 Total Stipulated Penalties: 7,500$                 

*EPA/FDEP will be notified of paid stipulated penalties.  Stipulated penalties payments to be distributed  50% payable to the EPA, and 50% payable to FDEP.

Description of the event

Incident No. 365548; Feb 19, 2016; 1,980 gal.; SW 122 Avenue & SW 88 Street; 

SSO did not reach waters of the US 

Incident No. 366998; March 9, 2016; 15,038 gal.; SW 140 Place & SW 266 Street; 

SSO did not reach waters of the US 

Incident No. 369237; April 7, 2016; 5,220 gal;. 2380 NW 75 Street; SSO did not 

reach waters of the US

Incident No. 371409; May 4, 2016; 2,900 gal.; SW 176 Street & SW 147 Avenue; 

SSO did not reach waters of the US

Incident No. 386841; November 27, 2016; 84,864 gal.; 7301 NW 186 Street; SSO 

did not reach waters of the US

Incident No. 388627; December 22, 2016; 1,001 gal.; 3330 W 76 Street, Hialeah; 

SSO did not reach waters of the US

Incident No. 371718; May 7, 2016; 3,250 gal.; 6234 Paradise Point Drive; SSO 

did not reach waters of the US

Incident No. 374766; June 17, 2016; 75,075 gal.; 1245 NW 2nd Street; SSO did 

not reach waters of the US

Incident No. 375812; July 1, 2016; 9,922 gal.; 7560 NW 186 Street; SSO did not 

reach waters of the US

Incident No. 384119, October 17, 2016; 12,200 gal.; 12320 SW 212 Street; SSO 

did not reach waters of the US

Incident No. 384543; October 22, 2016; 21,000 gal.; 10491 SW 16 Street; SSO 

did not reach waters of the US
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